COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/19/2005

ESTIMATE SUMMARY 10:57:44
CONTID: C14979 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14979-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 139.( DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
Exit 114 Interchange Imprv.GWS PERCENT TIME: 81.76 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: CC 0702-249
Exit 114 Interchange Imprv.GWS
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 05/16/2005
9945 TITAN PARK CIRCLE DATE LET 03/31/2005 DATE WORK BEGAN 05/16/2005
DATE AWARDED 04/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2005 DATE ACCEPTED
LITTLETON CO 80125 303/791-3759 DATE NOTICE TO PROCEED 05/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,822,542.13 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 2,912,372.55 NON-PARTICIPATING 2,144,129.34 792,303.24
PERCENT COMPLETE: 75.96% TOTAL EARNINGS 2,144,129.34 792,303.24
FUNDS AVAILABLE: $ 678,412.79 STOCKPILED MATERIALS 16,502.86 4,543.51
GROSS EARNINGS 2,160,632.20 796,846.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -43,685.59 -4,930.81
SECURITIES ENCUMBERED 43,685.59 4,930.81
NET EARNINGS 2,160,632.20 796,846.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,160,632.20 796,846.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 796,846.75
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CONTID: C14979 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0065 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
0070 202-01130 REMOVAL OF GUARDRAIL TYPE 3 526.000 478.000
LF 48.000 336.00
7.00000 526.000 3,682.00
0075 202-04001 *PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0080 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0085 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#6 : (-47 12,686.000 6,145.000
CY)
cy 5,914.000 118,280.00
20.00000 12,059.000 241,180.00
0090 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0095 203-01500 BLADING 25.000 9.000
HOUR 0.000 0.00
115.00000 9.000 1,035.00
0100 203-01510 BACKHOE 50.000 14.500
HOUR 1.000 65.00
65.00000 15.500 1,007.50
0105 203-01582 TRUCK (DUMP) 100.000 37.000
HOUR 1.000 50.00
50.00000 38.000 1,900.00
0110 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 8.000
HOUR 0.000 0.00

80.00000 8.000 640.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 30.000 30.000
HOUR 0.000 0.00
135.00000 30.000 4,050.00
0120 203-02330 LABORER 100.000 22.000
HOUR 0.000 0.00
25.00000 22.000 550.00
0125 206-00000 *STRUCTURE EXCAVATION 2,188.000 2,171.000
cy 17.000 442.00
26.00000 2,188.000 56,888.00
0130 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO#2 (-610 CY) 150.000 0.000
cY 0.000 0.00
37.00000 0.000 0.00
0135 207-00205 TOPSOIL 400.000 0.000
cy 0.000 0.00
44.00000 0.000 0.00
0140 208-00005 *EROSION LOG 1,364.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0145 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0155 208-00050 *STORM DRAIN INLET PROTECTION CMO#2 (+3 EA) 10.000 9.000
EACH 1.000 105.00
105.00000 10.000 1,050.00
0160 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
LS 0.300 840.00
2,800.00000 0.800 2,240.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.300 360.00
1,200.00000 0.800 960.00
0175 210-00810 RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00
160.00000 6.000 960.00
0180 210-04010 ADJUST MANHOLE 8.000 3.000
EACH 5.000 2,925.00
585.00000 8.000 4,680.00
0185 210-04015 *MODIFY MANHOLE 2.000 1.000
EACH 1.000 1,450.00
1,450.00000 2.000 2,900.00
0190 210-04020 *MODIFY INLET 5.000 2.000
EACH 3.000 5,100.00
1,700.00000 5.000 8,500.00
0195 210-04050 ADJUST VALVE BOX 4.000 1.000
EACH 3.000 1,050.00
350.00000 4.000 1,400.00
0200 212-00006 *SEEDING (NATIVE) 2.320 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 1.800 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0210 213-00003 *MULCHING (WEED FREE) 1.800 0.000
ACRE 0.000 0.00
960.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 360.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0220 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 873.000 0.000
sy 0.000 0.00

1.35000 0.000 0.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0230 304-01005 AGGREGATE BASE COURSE (CLASS 1) CMO#2 (+24 CY) 1,351.000 193.800
cY 358.700 13,989.30
39.00000 552.500 21,547.50
0235 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO#2 (+80 CY), 2,775.000 1,081.360
CMO#6 (-75 CY)
cy 354.060 14,162.40
40.00000 1,435.420 57,416.80
0240 304-07005 AGGREGATE BASE COURSE (CLASS 7) 172.000 13.000
cY 0.000 0.00
60.00000 13.000 780.00
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO#6 100.000 0.000
(-33 TONS)
TON 0.000 0.00
125.00000 0.000 0.00
0250 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 3,000.000 617.110
CMO#2 (-1270 TON), CMO#6 (-266 TONS)
TON 1,944.260 173,039.14
89.00000 2,561.370 227,961.93
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CMO#2 (-4105 GAL), 200.000 0.000
CMO#6 (-135 TONS)
GAL 200.000 600.00
3.00000 200.000 600.00
0260 412-00800 *CONCRETE PAVEMENT (8 INCH) CMO#2 (-496 SY) 2,616.580 1,510.650
sY 1,105.930 61,932.08
56.00000 2,616.580 146,528.48
0265 412-00900 *CONCRETE PAVEMENT (9 INCH) CMO#2 (+552 SY), CMO#5 3,031.290 2,077.370
(+7.9 SY)
sy 953.920 61,050.88
64.00000 3,031.290 194,002.56
0270 412-00901 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) CMO#2 (=33 sY) 539.760 387.100
SY 152.660 13,128.76
86.00000 539.760 46,419.36
0275 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) CMO#2 (-19 239.000 239.000
SY)
sy 0.000 0.00
91.00000 239.000 21,749.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) CMO#2 : (-42 138.000 0.000
SY)
sy 0.000 0.00
7.00000 0.000 0.00
0285 506-00209 RIPRAP (9 INCH) CMO#2 : (-8 CY) 27.000 0.000
cY 0.000 0.00
175.00000 0.000 0.00
0290 506-00212 RIPRAP (12 INCH) CMO#2 : (+5 CY) 14.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
0295 514-00200 *PEDESTRIAN RAILING (STEEL) CMO#2 : (+24 LF) 249.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0300 601-03050 CONCRETE CLASS D (WALL) 108.000 44.500
cy 16.570 6,628.00
400.00000 61.070 24,428.00
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 14,780.000 9,945.520
1B 1,740.650 2,262.85
1.30000 11,686.170 15,192.02
0305 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE#4 5,773.444
1B -1,740.640 -1,179.04
0.67736 4,032.804 2,731.66
0310 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 294.600 274.300
CMO#2 : (-92 LF)
LF 20.300 1,238.30
61.00000 294.600 17,970.60
0310 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0315 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 230.000 222.600
CMO#2 : (+60 LF)
LF 7.400 540.20
73.00000 230.000 16,790.00
0315 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00

17.25000 0.000 0.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 673.500 620.500
CMO#2 (+350 LF)
LF 53.000 5,989.00
113.00000 673.500 76,105.50
0320 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 81.800
LF -81.800 -1,738.25
21.25000 0.000 0.00
0325 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 416.700 416.400
CMO#2 (=272 LF)
LF 0.300 33.00
110.00000 416.700 45,837.00
0330 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
980.00000 1.000 980.00
0335 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,190.00000 1.000 1,190.00
0340 603-05030 *30 INCH REINFORCED CONCRETE END SECTION CMO#2 : (+1 4.000 3.000
EA)
EACH 1.000 1,550.00
1,550.00000 4.000 6,200.00
0340 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
LF 0.000 0.00
565.00000 0.000 0.00
0345 603-05036 *36 INCH REINFORCED CONCRETE END SECTION CMO#2 : (-1 0.000 0.000
EA)
EACH 0.000 0.00
1,800.00000 0.000 0.00
0350 604-00505 *INLET TYPE D (5 FOOT) CMO#3 (-1 ER) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0355 604-00510 *INLET TYPE D (10 FOOT) CMO#3 (-1 ER) 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0360 604-16010 *INLET TYPE 16 (10 FOOT) 2.000 1.000
EACH 1.000 4,600.00
4,600.00000 2.000 9,200.00
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PCN: 14979-BID ESTIMATE RUN
PROJECT: CC 0702-249 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0365 604-19105 *INLET TYPE R L 5 (5 FOOT) CMO#2 : (+1 EA) 3.000 2.000
EACH 1.000 3,300.00
3,300.00000 3.000 9,900.00
0365 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000
EACH 0.000 0.00
2,195.00000 0.000 0.00
0370 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
5,200.00000 4.000 20,800.00
0375 604-19115 *INLET TYPE R L 5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,800.00000 1.000 6,800.00
0380 604-30010 *MANHOLE SLAB BASE (10 FOOT) CMO#2 : (+1 EA) 2.000 1.000
EACH 1.000 5,300.00
5,300.00000 2.000 10,600.00
0385 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 2.500
EACH 0.500 3,250.00
6,500.00000 3.000 19,500.00
0390 608-00006 *CONCRETE SIDEWALK (6 INCH) 730.000 0.000
sY 0.000 0.00
47.00000 0.000 0.00
0395 608-00010 *CONCRETE CURB RAMP 155.000 0.000
SY 0.000 0.00
125.00000 0.000 0.00
0400 608-00050 *BRICK PAVERS 1,851.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0405 609-20010 *CURB TYPE 2 (SECTION B) 699.500 699.500
LF 0.000 0.00

12.00000 699.500 8,394.00
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PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,731.500 379.500
LF 1,352.000 27,040.00
20.00000 1,731.500 34,630.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) CMO#5 (-46.6 2,927.000 1,622.500
LF)
LF 1,304.500 23,481.00
18.00000 2,927.000 52,686.00
0420 609-24004 *GUTTER TYPE 2 (4 FOOT) CMO#5 (+22.9 LF) 500.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0425 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 8,429.800 0.000
CMO#2 (-28 SF), CMO#5 (-81.2 SF)
SF 0.000 0.00
7.00000 0.000 0.00
0430 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0435 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0440 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0445 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,515.000 1,307.000
LF 208.000 2,288.00
11.00000 1,515.000 16,665.00
0450 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 687.000 603.000
LF 69.000 1,035.00
15.00000 672.000 10,080.00
0455 613-34180 LIGHT STANDARD METAL (18 FOOT) CMO#5 (-4 EB) 20.000 0.000
EACH 20.000 60,000.00
3,000.00000 20.000 60,000.00
0455 MATERIAL ALLOWANCE STOCKPILED MAT'LS - PE#4 20.000
EACH -20.000 -6,310.40
315.52000 0.000 0.00



CONTID: C14979 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14979-BID ESTIMATE RUN 10/19/2005
PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0460 614-00011 *SIGN PANEL (CLASS I) 194.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0465 614-00012 *SIGN PANEL (CLASS II) 276.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0470 614-00013 *SIGN PANEL (CLASS III) 460.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0475 614-00615 *STEEL SIGN POST (W 6X15) 56.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0475 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 56.000 924.00
16.50000 56.000 924.00
0480 614-00818 *STEEL SIGN POST (W 8X18) 32.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0480 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 32.000 616.00
19.25000 32.000 616.00
0485 614-01022 *STEEL SIGN POST (W 10X22) 37.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0485 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
LF 37.000 895.40
24.20000 37.000 895.40
0490 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 29.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0490 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 29.000 1,218.00

42.00000 29.000 1,218.00
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PROJECT: CC 0702-249 ESTIMATE NO: 0005 10:57:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0495 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 44.000 0.000
SLIPBASE)
EACH 0.000 0.00
385.00000 0.000 0.00
0495 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 44.000 8,412.80
191.20000 44.000 8,412.80
0500 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0500 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 4.000 660.00
165.00000 4.000 660.00
0505 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0505 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 2.000 385.00
192.50000 2.000 385.00
0510 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0510 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000
EACH 2.000 660.00
330.00000 2.000 660.00
0515 617-03010 *DETOUR CULVERT PIPE 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0520 621-00450 DETOUR PAVEMENT CMO#2 : (-1570 SY), CMO#3 : (-1936 0.000 0.000
SY)
SY 0.000 0.00
44.00000 0.000 0.00
0525 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.150 3,300.00

22,000.00000 0.850 18,700.00
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0530 626-00000  *MOBILIZATION 1.000 0.600
LS 0.400 40,000.00
100,000.00000 1.000 100,000.00
0535 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.700
LS 0.150 1,170.00
7,800.00000 0.850 6,630.00
0540 627-00001  *PAVEMENT MARKING PAINT 39.100 39.100
GAL 0.000 0.00
85.00000 39.100 3,323.50
0545 627-00005  *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
165.00000 0.000 0.00
0550 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 167.000 0.000
SF 56.600 905.60
16.00000 56.600 905.60
0555 627-03000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 119.900 0.000
SF 119.900 1,918.40
16.00000 119.900 1,918.40
0560 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 138.000 0.000
(WORD-SYMBOL)
SF 69.000 1,932.00
28.00000 69.000 1,932.00
0565 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 520.000 0.000
(XWALK-STOPLINE
SF 147.000 3,234.00
22.00000 147.000 3,234.00
0570 629-01001  *SURVEY MONUMENT (TYPE 1) 18.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0575 629-01006  *SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0580 630-00000  FLAGGING 2,000.000 1,182.000
HOUR 604.000 13,288.00

22.00000 1,786.000 39,292.00
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0585 630-00007 TRAFFIC CONTROL INSPECTION 45.000 32.000
DAY 9.000 900.00
100.00000 41.000 4,100.00
0590 630-00012 TRAFFIC CONTROL MANAGEMENT 135.000 71.000
DAY 25.000 10,625.00
425.00000 96.000 40,800.00
0595 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0600 630-80002 FLASHING BEACON (SOLAR) 3.000 1.500
EACH 0.000 0.00
2,000.00000 1.500 3,000.00
0605 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO#3 : (-4 EA) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0610 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) CMO#3 : (-2 EA) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0615 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 33.500
EACH 1.000 50.00
50.00000 34.500 1,725.00
0620 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 37.000
EACH 3.000 225.00
75.00000 40.000 3,000.00
0625 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 0.000 0.00
125.00000 7.000 875.00
0630 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 797.000 398.500
SF 0.000 0.00
18.00000 398.500 7,173.00
0635 630-80348 CONSTRUCTION INFORMATION SIGN 0.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0640 630-80359 PORTABLE MESSAGE SIGN PANEL 125.000 112.000
DAY 13.000 1,625.00
125.00000 125.000 15,625.00
0645 630-80360 DRUM CHANNELIZING DEVICE 242.000 121.000
EACH 0.000 0.00
65.00000 121.000 7,865.00
0650 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 34.000 17.000
EACH 0.000 0.00
85.00000 17.000 1,445.00
0655 630-80380 TRAFFIC CONE 101.000 50.000
EACH 0.500 7.00
14.00000 50.500 707.00
0660 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70035 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 : PROJECT PARTNERING 1,320.000 1,320.000
DOL 0.000 0.00
1.00000 1,320.000 1,320.00
0700 621-00450  DETOUR PAVEMENT MCR LI NO. 3 : 4" DETOUR PAVEMENT 2,206.300 2,360.000
SY -153.700 -5,840.60
38.00000 2,206.300 83,839.40
0705 208-00020 SILT FENCE MCR LI NO. 4 : SILT FENCE 66.000 66.000
LF 0.000 0.00

1.75000 66.000 115.50
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0710 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR LI NO. 5 : 16.000 8.000
BARRICADE (3 M-A) (TEMP)
EACH 0.000 0.00
250.00000 8.000 2,000.00
0715 604-39005 MANHOLE SPECIAL (5 FOOT) MCR LI NO. 6 : BEEHIVE 1.000 1.000
MANHOLE @ Al8
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0720 604-39010 MANHOLE SPECIAL (10 FOOT) MCR LI NO. 7 : BEEHIVE 1.000 1.000
MANHOLE @ B2
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0725 700-70034 *F/A MCR LI NO. 8 : ABANDONMENT OF MONITORING WELLS 980.850 980.850
FA 0.000 0.00
1.00000 980.850 980.85
0730 700-70034 F/A MCR LI NO. 9 : RAISE WATERMAIN @ SOUTH ROUNDABOUT 9,693.400 9,693.400
FA 0.000 0.00
1.00000 9,693.400 9,693.40
0735 900-00010 ADDED ITEM (HOUR)/ MCR LI NO. 10 : TWO-MAN SURVEY CREW 16.500 11.000
HOUR 5.500 665.50
121.00000 16.500 1,996.50
0740 700-70034 F/A MCR LI NO. 11 : PUBLIC INFORMATION ADVERTISING 1,893.800 0.000
FA 1,893.800 1,893.80
1.00000 1,893.800 1,893.80
0745 412-00801 CONCRETE PAVEMENT (8 INCH) (SPECIAL) CMO#6 : (+676 SY) 676.000 0.000
SY 676.000 41,912.00
62.00000 676.000 41,912.00
0750 700-70034 F/A CLASS P (SPECIAL) CONCRETE 996.190 0.000
FA 996.190 996.19
1.00000 996.190 996.19
0755 700-70034 F/A MCR LI NO. 12 : CONCRETE ENCASED PIPE REMOVAL 5,868.160 0.000
FA 5,868.160 5,868.16
1.00000 5,868.160 5,868.16
0760 202-00210 REMOVAL OF CONCRETE PAVEMENT / MCR LI NO. 13 154.700 0.000
sy 154.700 3,403.40

22.00000 154.700 3,403.40
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0765 900-00014 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 14 THICKENED 1.000 0.000
MEDIAN COVER MATERIAL
LS 0.000 0.00
9,880.00000 0.000 0.00
0770 630-80351 VERTICAL PANEL (PLASTIC) / MCR LI NO. 15 12.000 0.000
EACH 6.000 270.00
45.00000 6.000 270.00
0775 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / MCR LI NO. 16 350.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0780 606-02003 END ANCHORAGE (NONFLARED) / MCR LI NO. 17 1.000 0.000
EACH 0.000 0.00
3,432.00000 0.000 0.00
0785 606-01340 END ANCHORAGE TYPE 3D / MCR LI NO. 18 1.000 0.000
EACH 0.000 0.00
845.00000 0.000 0.00
0790 606-01370 TRANSITION TYPE 3G / MCR LI NO. 19 1.000 0.000
EACH 0.000 0.00
1,612.00000 0.000 0.00
0795 606-01390 END ANCHORAGE TYPE 3K / MCR LI NO. 20 1.000 0.000
EACH 0.000 0.00
1,540.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,808,742.13 $ 796,846.75$ 2,146,832.19
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0680 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0685 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0695 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 FIELD LAB PHONE -1,200.000 -1,200.000
CREDIT
DOL 0.000 0.00
1.00000 -1,200.000 -1,200.00
CAT 0400 CURRENT AMT 13,800.00 $ 0.00$ 13,800.00
PROJECT TOTAL CURRENT AMT 2,822,542.13 $ 796,846.75 $ 2,160,632.19



